

Work packages

ID	Type	Subject
6	Task	Create sponsorship brochure and hand-outs
5	Task	Contact sponsoring partners
4	Task	Send invitation to speakers
3	Task	Set date and location of conference
3	Task	Set date and location of conference
3	Task	Set date and location of conference
3	Task	Set date and location of conference
3	Task	Set date and location of conference
3	Task	Set date and location of conference
2	Summary task	Organize open source conference
2	Summary task	Organize open source conference
2	Summary task	Organize open source conference
2	Summary task	Organize open source conference
41	Task	it system intigration
40	Task	cybersecurity implementation
8	Task	Setup conference website
8	Task	Setup conference website
7	Task	Invite attendees to conference
7	Task	Invite attendees to conference
9	Milestone	Conference
11	Task	Upload presentations to website
10	Summary task	Follow-up tasks
10	Summary task	Follow-up tasks
10	Summary task	Follow-up tasks
12	Task	Party for conference supporters :-)
13	Milestone	End of project
39	Task	network infrastructure
38	Task	cloud migration projects
37	Task	software development

Status	Start date	Finish date	Duration	Relations	
				Relation type	Lag
New	03/02/2026	03/05/2026	4	child of	
New	03/02/2026	03/03/2026	2	child of	
In progress	03/02/2026	03/02/2026	1	child of	
In progress	03/02/2026	03/05/2026	4	child of	
In progress	03/02/2026	03/05/2026	4	parent of	
In progress	03/02/2026	03/05/2026	4	parent of	
In progress	03/02/2026	03/05/2026	4	parent of	
In progress	03/02/2026	03/05/2026	4	Precedes	
In progress	03/02/2026	03/05/2026	4	Precedes	
In progress	03/02/2026	03/16/2026	11	parent of	
In progress	03/02/2026	03/16/2026	11	parent of	
In progress	03/02/2026	03/16/2026	11	parent of	
In progress	03/02/2026	03/16/2026	11	Precedes	
New	03/04/2026	03/27/2026	18		
New	03/06/2026	03/27/2026	16		
New	03/06/2026	03/16/2026	7	child of	
New	03/06/2026	03/16/2026	7	Follows	
New	03/06/2026	03/06/2026	1	child of	
New	03/06/2026	03/06/2026	1	Follows	
Scheduled	03/17/2026	03/17/2026	1	Follows	
New	03/23/2026	04/01/2026	8	child of	
To be scheduled	03/23/2026	04/02/2026	9	parent of	
To be scheduled	03/23/2026	04/02/2026	9	parent of	
To be scheduled	03/23/2026	04/02/2026	9	Precedes	
New	04/02/2026	04/02/2026	1	child of	
New	04/03/2026	04/03/2026	1	Follows	
New			1		
New					
New		04/06/2026			

Description	ID	Type	Subject	Status
	3	Task	Set date and location of conference	In progress
	3	Task	Set date and location of conference	In progress
	3	Task	Set date and location of conference	In progress
	2	Summary task	Organize open source conference	In progress
	5	Task	Contact sponsoring partners	New
	6	Task	Create sponsorship brochure and hand-outs	New
	4	Task	Send invitation to speakers	In progress
	8	Task	Setup conference website	New
	7	Task	Invite attendees to conference	New
	7	Task	Invite attendees to conference	New
	3	Task	Set date and location of conference	In progress
	8	Task	Setup conference website	New
	9	Milestone	Conference	Scheduled
	2	Summary task	Organize open source conference	In progress
	3	Task	Set date and location of conference	In progress
	2	Summary task	Organize open source conference	In progress
	3	Task	Set date and location of conference	In progress
	2	Summary task	Organize open source conference	In progress
	10	Summary task	Follow-up tasks	To be scheduled
	12	Task	Party for conference supporters :-)	New
	11	Task	Upload presentations to website	New
	13	Milestone	End of project	New
	10	Summary task	Follow-up tasks	To be scheduled
	10	Summary task	Follow-up tasks	To be scheduled

Start date	Finish date	Duration
03/02/2026	03/05/2026	4
03/02/2026	03/05/2026	4
03/02/2026	03/05/2026	4
03/02/2026	03/16/2026	11
03/02/2026	03/03/2026	2
03/02/2026	03/05/2026	4
03/02/2026	03/02/2026	1
03/06/2026	03/16/2026	7
03/06/2026	03/06/2026	1
03/06/2026	03/06/2026	1
03/02/2026	03/05/2026	4
03/06/2026	03/16/2026	7
03/17/2026	03/17/2026	1

03/02/2026	03/16/2026	11
03/02/2026	03/05/2026	4
03/02/2026	03/16/2026	11
03/02/2026	03/05/2026	4
03/02/2026	03/16/2026	11
03/23/2026	04/02/2026	9
04/02/2026	04/02/2026	1
03/23/2026	04/01/2026	8
04/03/2026	04/03/2026	1
03/23/2026	04/02/2026	9
03/23/2026	04/02/2026	9